COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 24/ 2015

ESTI MATE SUMVARY 13: 44: 59
CONTI D: C19456 ESTI MATE NO. 0008 PROG SPEC YR 2005
PCN: 19456- BI D COFRS REPCRTI NG CATEGCRY: 6 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 136.0 DAYS TI ME ALLOW 125 WORK DAYS
SH58: US6/ SH 93 TO |- 70 RESURF PERCENT TIME:  108. 80 ORI G TI VE ALLOW 65 WORK DAYS
PRQJECT NO STA0581- 011
SH58: US6/ SH 93 TO |- 70 RESURF
NAVE OF ROAD:
PRQIECT COUNTI ES: JEFFERSON, REG ON 6
CONTRACTCR:
APC CONSTRUCTION CO., LLC PAY PERI OD ENDI NG 11/ 24/ 2015 DATE TI ME STARTED 04/ 20/ 2015
14802 W 44th AVE. DATE LET 03/ 05/ 2015 DATE WORK BEGAN 04/ 20/ 2015
DATE AWARDED 03/ 26/ 2015 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/ 13/ 2015 DATE ACCEPTED
GOLDEN CO 80403 (303) 279- 6611 DATE NOTI CE TO PROCEED 04/ 20/ 2015
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMI:  $ 5, 291, 669. 78 PARTI Cl PATI NG $ 5, 150, 800. 19 $ 206, 360. 89
AWARD PRQJECT AMT: $ 5,334, 742. 21 NON PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 97. 34% TOTAL EARNI NGS 5, 150, 800. 19 206, 360. 89
FUNDS AVAI LABLE: $ 140, 869. 59 STOCKPI LED MATERI ALS 0. 00 0. 00
GROSS EARNI NGS 5, 150, 800. 19 206, 360. 89
TOTAL CLAI VB $ 0.00 RETAI NAGE -80,021. 13 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 5, 070, 779. 06 206, 360. 89
LI QUI DATED DANVAGES 0.00 0. 00
AUTCPAY ADJUSTNVENT 0. 00 0. 00
AMOUNT DUE 5,070, 779. 06 206, 360. 89
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 206, 360. 89

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19456 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 2
PCN: 19456- Bl D ESTI MATE RUN 11/ 24/ 2015
PRQJECT: STA0581- 011 ESTI MATE NO 0008 13:44:59
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QY TH S PER D TH S CUMLLATI VE
NO. NO. DESCRI PTI ON UNI TS Qry TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0005 202-00201 *Renoval of Curb 1, 836. 000 1, 836. 000
LF 0. 000 0. 00
7.46000 1, 836. 000 13, 696. 56
0010 202-00203 *Renoval of Curb and CQutter 84. 000 84. 000
LF 0. 000 0. 00
7.46000 84. 000 626. 64
0015 202-00220 Renoval of Asphalt Mat 583. 000 604. 000
SY -21.000 -174.51
8. 31000 583. 000 4,844.73
0020 202- 00240 *Renoval of Asphalt Mat (Pl aning) 237,187. 000 237,187. 000
SY 0. 000 0. 00
1. 65000 237,187. 000 391, 358. 55
0025 202- 00250 *Renoval of Pavenent Marking 3,923. 000 3,922. 920
SF 0. 080 0.08
0. 96000 3,923. 000 3,766. 08
0030 202-00831 *Renoval of Traffic Signal Head 27.000 27.000
EACH 0. 000 0. 00
70. 30000 27.000 1, 898. 10
0035 202-01130 *Renoval of Quardrail Type 3 4, 240. 000 4, 240. 000
LF 0. 000 0. 00
1. 33000 4, 240. 000 5, 639. 20
0040 202-01300 *Renoval of End Anchorage 3. 000 3. 000
EACH 0. 000 0. 00
159. 78000 3. 000 479. 34
0045 202-04003 *Clean Culvert (Special) 50. 000 50. 000
EACH 0. 000 0. 00
1, 098. 06000 50. 000 54, 903. 00
0050 203-00010 Uncl assi fied Excavation (Conplete In Place) 294. 000 294. 000
CY 0. 000 0. 00
41. 98000 294. 000 12, 342.12
0055 203-01500 Bl adi ng 65. 000 60. 000
HOUR 0. 000 0. 00
178. 97000 60. 000 10, 738. 20



CONTI D C19456

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 3

PCN: 19456- BI D ESTI MATE RUN 11/ 24/ 2015
PRQIECT: STA0581- 011 ESTI MATE NO 0008 13:44:59
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 203-01594 Conbi nati on Loader 40. 000 40. 000
HOUR 0. 000 0. 00
152. 34000 40. 000 6, 093. 60
0065 203-01597 *Pot hol i ng 2. 000 2.000
HOUR 0. 000 0. 00
191. 73000 2.000 383. 46
0070 207-00205 *Topsoi | 0. 000 0. 000
CY 0. 000 0. 00
79. 89000 0. 000 0. 00
0075 208- 00035 *Aggregat e Bag 525. 000 525. 000
LF 0. 000 0. 00
10. 65000 525. 000 5,591. 25
0080 208- 00045 *Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
772.27000 1. 000 772.27
0085 208- 00052 *StormDrain Inlet Protection (Type 2) 11. 000 11. 000
LF 0. 000 0. 00
122. 50000 11. 000 1, 347.50
0090 208-00103 *Renoval and Disposal of Sedinent (Labor) 33. 500 33. 500
HOUR 0. 000 0. 00
58. 59000 33.500 1,962. 77
0095 208- 00105 *Renoval and Disposal of Sedinent (Equipnent) 42.500 42.500
HOUR 0. 000 0. 00
111. 85000 42. 500 4,753. 63
0100 208-00106 *Sweepi ng (Sedi nent Renoval ) 15. 000 11. 000
HOUR 0. 000 0. 00
143. 80000 11. 000 1, 581. 80
0105 208-00107 *Renoval of Trash 52. 500 18. 500
HOUR 34. 000 1, 992. 06
58. 59000 52.500 3,075.98
0110 208-00205 *Er osi on Control Supervisor 33. 000 24.000
HOUR 9. 000 910. 71
101. 19000 33. 000 3,339. 27



CONTI D C19456 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 19456- Bl D ESTI MATE RUN 11/ 24/ 2015
PRQJECT: STA0581- 011 ESTI MATE NO 0008 13:44:59
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 210-00831 *Reset Traffic Signal Head 2.000 2.000
EACH 0. 000 0. 00
276. 95000 2.000 553. 90
0120 210-01130 *Reset CGuardrail Type 3 954. 000 954. 000
LF 0. 000 0. 00
15. 98000 954. 000 15, 244. 92
0125 210- 04050 Adj ust Val ve Box 2.000 0. 000
EACH 2.000 1, 291. 26
645. 63000 2.000 1,291. 26
0130 212-00006 *Seedi ng (Native) 3. 800 1.972
ACRE 0. 326 520. 88
1, 597. 79000 2.298 3,671.72
0135 212-00032 *Soi | Condi tioning 3. 800 2.545
ACRE 0. 300 1, 118. 45
3, 728. 18000 2.845 10, 606. 67
0140 214-00000 *Landscape Mai nt enance 1. 000 0. 000
LS 0. 000 0. 00
7,988. 96000 0. 000 0. 00
0145 216- 00201 *Soi | Retention Bl anket (Straw Coconut) (Biodegradable 557. 000 0. 000
d ass
Sy 557. 000 1,570. 74
2.82000 557. 000 1,570.74
0150 304- 06007 Aggregate Base Course (Cl ass 6) 424. 000 416. 670
CY 7.330 352.72
48. 12000 424. 000 20, 402. 88
0155 403-00720 Hot M x Asphalt (Patching) (Asphalt) 78. 420 78. 420
TON 0. 000 0. 00
164. 16000 78. 420 12,873.43
0160 403-00800 Ener gency Pot hol e Repair 0. 000 0. 000
TON 0. 000 0. 00
909. 07000 0. 000 0. 00
0165 403-09221 *Stone Matrix Asphalt (Fibers)(Asphalt) 25,211. 010 25, 211. 010
TON 0. 000 0. 00
91. 55000 25, 211. 010 2,308, 067. 97



CONTI D C19456 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 19456- Bl D ESTI MATE RUN 11/ 24/ 2015
PRQJECT: STA0581- 011 ESTI MATE NO 0008 13:44:59
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0170 403-34841 *Hot M x Asphalt (G ading SX) (100) (PG 64-22) 13, 877. 850 13, 877. 850
TON 0. 000 0. 00
62. 74000 13, 877. 850 870, 696. 31
0175 408- 01000 *Hot Poured Joint and Crack Seal ant 1. 800 1. 800
TON 0. 000 0. 00
4,527.07000 1. 800 8,148.73
0180 411-10255 Enul si fied Asphalt (Sl ow Setting) 17, 760. 000 17, 760. 054
GAL -0.054 -0.27
4. 93000 17, 760. 000 87, 556. 80
0185 506- 00206 *Riprap (6 Inch) 11. 000 11. 000
CY 0. 000 0. 00
159. 78000 11. 000 1, 757. 58
0190 606-00301  *CGuardrail Type 3 (6-3 Post Spacing) 4,129. 000 4,129. 000
LF 0. 000 0. 00
19. 97000 4,129. 000 82, 456. 13
0195 606- 02005 *End Anchor age (Fl ared) 1. 000 1. 000
EACH 0. 000 0. 00
2,103. 76000 1. 000 2,103.76
0200 609-21010 *Curb and CQutter Type 2 (Section I-B) 67. 000 67. 000
LF 0. 000 0. 00
39. 41000 67. 000 2, 640. 47
0205 609-60011 Curb Type 6 (Section M 1, 576. 000 1, 510. 000
LF 66. 000 582.78
8. 83000 1, 576. 000 13, 916. 08
0210 612-00001  *Delineator (Type I) 106. 000 106. 000
EACH 0. 000 0. 00
25. 56000 106. 000 2,709. 36
0215 612-00002  *Delineator (Type I1) 74.000 70. 000
EACH 4.000 106. 52
26. 63000 74.000 1, 970. 62
0220 612-00003 *Del i neator (Type II1) 38. 000 36. 000
EACH 2.000 55. 40
27.70000 38. 000 1, 052. 60



CONTI D: C19456 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 19456- BI D ESTI MATE RUN 11/ 24/ 2015
PRQJECT: STA0581- 011 ESTI MATE NO. 0008 13:44:59
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 612- 00041 *Del i neator (Flexible) (Type I) 0. 000 0. 000
EACH 0. 000 0. 00
51. 13000 0. 000 0.00
0230 612- 00042 *Del i neator (Flexible) (Type Il) 0. 000 0. 000
EACH 0. 000 0. 00
52. 19000 0. 000 0.00
0235 612-00043 *Del ineator (Flexible) (Type Il1) 10. 000 0. 000
EACH 10. 000 532. 60
53. 26000 10. 000 532. 60
0240 612-00075 *Reflector Strip (6 Inch) 28. 000 28.000
EACH 0. 000 0. 00
24.50000 28. 000 686. 00
0245 613-00206 *2 Inch Electrical Conduit (Bored) 1, 273. 000 0. 000
LF 1, 273. 000 61, 014. 89
47. 93000 1, 273. 000 61, 014. 89
0250 613-01200 *2 Inch BElectrical Conduit (Plastic) 259. 000 0. 000
LF 259. 000 3,861. 69
14. 91000 259. 000 3,861. 69
0255 613-07000 *Pul | Box (Special) 8. 000 9. 000
EACH -1.000 -436.73
436. 73000 8. 000 3,493.84
0260 613-10000 *Wring 1. 000 1.000
LS 0. 000 0. 00
6, 408. 21000 1. 000 6, 408. 21
0265 614-00011 *Sign Panel (Qass I) 55. 000 7.500
SF 47.500 809. 40
17. 04000 55. 000 937. 20
0270 614-00012 *Sign Panel (Qass I1I) 25. 000 25. 000
SF 0. 000 0. 00
24.50000 25. 000 612. 50
0275 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 3. 000 2.000
Sl i pbase
EACH 1.000 415. 43
415. 43000 3.000 1,246.29



CONTI D C19456 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 19456- BI D ESTI MATE RUN 11/ 24/ 2015
PRQJECT: STA0581- 011 ESTI MATE NO 0008 13: 44: 59
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 614-70336 *Traffic Signal Face (12-12-12) 23.000 23.000
EACH 0. 000 0.00
873. 46000 23.000 20, 089. 58
0285 614-70448 *Traffic Signal Face (12-12-12-12) 3. 000 3. 000
EACH 0. 000 0.00
1, 336. 82000 3. 000 4,010. 46
0290 614-72875 *Loop Detector Wre 5, 460. 000 5, 460. 000
LF 0. 000 0.00
3.99000 5, 460. 000 21,785. 40
0295 614-72889 *Traffic Signal Vehicle Detector (Mcro Type) 7.000 7.000
(Non- I nvasi ve) EACH 0. 000 0. 00
1, 704. 31000 7.000 11, 930. 17
0300 625- 00000 *Construction Surveying 1. 000 0. 900
LS 0. 000 0.00
26, 629. 85000 0. 900 23, 966. 87
0305 626- 00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0.00
173, 033. 72000 1. 000 173,033.72

0310 626- 01000 *Public Information Services 1. 000 0. 900
LS 0. 000 0. 00
5, 831. 94000 0. 900 5,248.75
0315 627-00005 *Epoxy Pavenent Mar ki ng 487. 000 0. 000
GAL 487. 000 31, 645. 26
64. 98000 487. 000 31, 645. 26
0320 627-00012 *Pavement Marking Paint (Low VOC Sol vent Base) 1, 664. 000 1, 664. 300
GAL -0. 300 -7.99
26. 63000 1, 664. 000 44,312. 32
0325 627-01001 *Preformed Plastic Paverment Marking (Type 1) 7,960. 000 7, 960. 000
SF 0. 000 0. 00
9. 59000 7,960. 000 76, 336. 40
0330 627-02010 *Preformed Plastic Paverment Marking (Type I1) (Inlaid) 2,217.000 2,217. 420
SF -0.420 -4.52

10. 76000 2,217.000 23, 854.92



CONTI D C19456 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 19456- BI D ESTI MATE RUN 11/ 24/ 2015
PRQJECT: STA0581- 011 ESTI MATE NO 0008 13: 44: 59
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 627-30324 *Preformed Plastic Pavement Marking (Wrd-Synbol) (Type 506. 000 506. 000
|
) SF 0. 000 0. 00
14. 38000 506. 000 7,276. 28
0340 627-30329 *Preformed Plastic Paverment Marking (Xwal k-Stop Line) 1, 730. 000 1, 730. 000
Type
(e SF 0. 000 0. 00
10. 39000 1, 730. 000 17,974.70
0345 630-00000  *Fl aggi ng 1, 665. 000 1, 664. 750
HOUR 0. 250 6. 02
24.07000 1, 665. 000 40, 076. 55
0350 630-00003 *Uni forned Traffic Control 209. 000 208. 500
HOUR 0. 500 36. 22
72. 43000 209. 000 15, 137. 87
0355 630- 00006 *Uniforned Traffic Control (Vehicle) 209. 000 208. 500
HOUR 0. 500 5.33
10. 65000 209. 000 2,225.85
0360 630- 00007 *Traffic Control Inspection 50. 000 50. 000
DAY 0. 000 0. 00
90. 54000 50. 000 4,527.00
0365 630-00012 *Traffic Control Managenent 100. 000 92. 000
DAY 8. 000 5,965. 12
745. 64000 100. 000 74, 564. 00
0370 630-80335 *Barricade (Type 3 MA) (Tenporary) 4.000 3. 600
EACH 0. 000 0. 00
53. 26000 3. 600 191. 74
0375 630-80341 *Construction Traffic Sign (Panel Size A) 18. 000 16. 200
EACH 0. 000 0. 00
15. 98000 16. 200 258. 88
0380 630-80342 *Construction Traffic Sign (Panel Size B) 75. 000 67.500
EACH 0. 000 0. 00
15. 98000 67. 500 1,078. 65
0385 630-80343 *Construction Traffic Sign (Panel Size C 18. 000 13. 500
EACH 0. 000 0. 00

15. 98000 13.500 215.73



CONTI D C19456 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 19456- BI D ESTI MATE RUN 11/ 24/ 2015
PRQIECT: STA0581- 011 ESTI MATE NO 0008 13:44:59
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0390 630-80355 *Portabl e Message Sign Panel 7.000 6. 300
EACH 0. 000 0. 00
2, 343. 43000 6. 300 14, 763. 61
0395 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 1.800
Type
ype) EACH 0. 000 0. 00
852. 16000 1. 800 1, 533. 89
0400 630-80360  *Drum Channel i zi ng Device 100. 000 27.000
EACH 0. 000 0. 00
15. 98000 27.000 431. 46
0405 630- 80380 *Traffic Cone 625. 000 405. 000
EACH 0. 000 0. 00
8.52000 405. 000 3, 450. 60
0410 630-85041 *Mobi | e Attenuator 140. 000 129. 000
DAY 11. 000 6,971. 69
633. 79000 140. 000 88, 730. 60
0415 700-70010 F/ A M nor Contract Revisions 100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0420 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0425 700-70012 F/ A Asphal t Pavenent |ncentive 61, 577. 350 0. 000
FA 61, 577. 350 61, 577.35
1. 00000 61, 577. 350 61, 577.35
0430 700-70016 F/ A Fuel Cost Adj ustnent -728. 000 -726.590
FA -1.410 -1.41
1. 00000 -728. 000 -728.00
0435 700-70018 F/ A Roadway Snoot hness | ncentive 85, 052. 910 85, 052. 910
FA 0. 000 0. 00
1. 00000 85, 052. 910 85, 052.91
0440 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 96, 880. 970 96, 877. 800
FA 3.170 3.17
1. 00000 96, 880. 970 96, 880. 97



CONTI D C19456 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 19456- Bl D ESTI MATE RUN 11/ 24/ 2015
PRQJECT: STA0581- 011 ESTI MATE NO 0008 13:44:59
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0445 700- 70021 F/ A On- The-Job Trai nee 1, 920. 000 1,597. 000
HOUR 0. 000 0. 00
1. 00000 1, 597. 000 1, 597. 00
0450 700-70031 F/ A | NTERI M SURFACE REPAI R 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0455 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0500 900-00014 Added Item (Lunmp Sum)/ 1. 000 1. 000
LS 0. 000 0. 00
13, 051. 25000 1. 000 13, 051. 25
0505 900- 00014 *Added Item (Lunp Sunm)/ Added storm sewer work in two 1. 000 0. 000
| ocations
LS 1. 000 25,587. 29
25, 587. 29000 1. 000 25,587. 29
0510 213-00012 Spray-on Mil ch Bl anket For disturbed areas throughout 3. 800 0. 000
the project
ACRE 0. 000 0. 00
4,372. 50000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 5,189, 646.79 $ 206, 307.63$ 5,048, 949. 23
CAT NOO300 BRI DGE
0460 202- 00026 *Renoval of Slope and Ditch Paving 44. 000 44.000
SY 0. 000 0. 00
47. 93000 44. 000 2,108.92
0465 202- 00453 *Renoval of Portions of Present Structure (O ass 2) 21. 380 21.380
SY 0. 000 0. 00
790. 37000 21. 380 16, 898. 11
0470 206- 00065 *Structure Backfill (FlowFill) 26. 600 26. 600
CY 0. 000 0. 00
346. 19000 26. 600 9, 208. 65
0475 507- 00100 *Concrete Slope and Ditch Paving (Reinforced) 2.300 2.280
CY 0. 020 53. 26
2,662. 99000 2.300 6,124. 88



CONTI D: C19456 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 19456- BI D ESTI MATE RUN 11/ 24/ 2015
PRQJECT: STA0581- 011 ESTI MATE NO. 0008 13:44:59
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO300 BRI DGE
0480 601- 03040 *Concrete O ass D (Bridge) 1. 000 0. 810
Cy 0. 000 0. 00
905. 41000 0.810 733.38
CAT 0300 CURRENT AMI  $ 35,245.97 $ 53.26 $ 35,073. 94
CAT NOO400 0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMB
0485 620- 00005 *Field Ofice (Special) 1. 000 1.000
EACH 0. 000 0. 00
34, 182. 08000 1.000 34, 182. 08
0490 620-00012 *Fi el d Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
28, 568. 50000 1.000 28, 568. 50
0495 620- 00020 *Sanitary Facility 2. 000 2. 000
EACH 0. 000 0. 00
2,013. 22000 2. 000 4,026. 44
CAT 0400 CURRENT AMI  $ 66,777.02$ 0.00% 66, 777. 02

PRQJIECT TOTAL CURRENT AMI $ 5,291, 669.78 $

206, 360.89$ 5, 150, 800. 19



